SNC 080153 Modoc County Noxious Week Eradication Aerial Treatment Project

PROJECT SUMMARY

Countv: Modoc

Project Name: Modoc County Noxious Weed Eradication Aerial Treatment Project

Applicant: Modoc County Department of Agriculture

Project Goal:

Provide for cost share aerial treatment of noxious weeds in Modoc County.

Project Scope:

After receiving approval for Sierra Nevada Conservancy (SNC) Proposition 84 SOG-1
funding, for the noxious weed eradication aerial treatment project, the Modoc County
Agriculture Department will send and receive landowner permission letters (see
attachment A) during March 2009 using the existing landowner database. The Modoc
County Agriculture Department will then go to bid for herbicide in late March. After the
herbicide bid award process the Modoc County Agriculture Department will purchase the
seasons herbicides and schedule aerial treatments with a licensed and registered aerial
applicator during April 09. Aerial noxious weed survey and treatments will begin in June
when the noxious weed species are in the optimum growth stage and continue until all
cost share participants receive treatment. Licensed Modoc County Agriculture Biologist
and weed control personnel will supervise all aerial treatments and surveys. After
completion of the aerial treatment and survey program the amount of noxious weed
species, treatment and survey acreage will be compiled and reported by participant and in
total. This report will be made available to the SNC. The cost share participants will
then receive follow up treatments by ground rigs for the remainder of the summer as is
customary for the Modoc Agriculture Departments noxious weed control program. All
funding for follow up treatments will be the responsibility of the landowner and Modoc
County. SNC funding will only be used for initial aerial treatment on private property,
and no aerial treatment using SNC cost share funding will take place on public lands.
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SNC Project Deliverables and Schedule:

Obtain landowner permission letters

Complete bid process for herbicide purchases
Schedule with aerial applicator for treatment season
Begin ground applications for noxious weeds
Aerial treatment of noxious weeds

Submit report to SNC

Follow up ground treatment

Project Costs:

March — April 09
March 09

April 09

May 09

June 09

July 09

July — Sept 09

Matching Total SNC
Budget Category Funds Funding
Milestone 84 gal @ $300.00/gal $25.200 $25,200
Helicopter Flight Time 50 hrs
@ $575.00 hr $28.800 $28.800
Total $54,000 $54,000



